
Date Chdnge Number 

C-89-2 
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

CHANGE CONTROL FORM 
r ; 1int using black ink. 

12/6/89 

Originator 

T. M. Wintczak 

Class of Change 
O I-Signatories (Section 13 .0) ~ II - Pro1ect Manager 

Change Title 
100-FR-l and 100-NR-3 Priority Changes 

Description/Justification of Change 

Phone 

376-0902 

O Ill - Unit Manager 

100-FR-l and 100-NR-3 priorities will be switched to ~llow 100-NR-l and 100-NR-3 
Ope r able Units RFI/CMS to be conducted in parallel. Operable Units geographical locations -
justify this change. Operable Units priorities ~tll be as follows: 

100-NR-3 -- Priority 9 
100-FR-l -- Priority 10 

These changes are _based upon the priority listings in Appendix C of the Agreement 
The interim milestones are changed as follows: 

M-12-14 Submit 100-NR-3 Operable Unit Work Plan 
M-12-13 -- Submit 100-FR-l Operable Unit Work Plan 

Impact of Change 

None 

Affected Documents 

I Hanford Federal Facility Agreement and Consent Order 

Disapproved 

December 1990 
April 1991 
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